



Erasmus+



**CHANCE AND CHALLENGE – IMPROVE THE ASSISTANCE FOR CHILDREN AND YOUTH
VICTIMS OF HUMAN TRAFFICKING BY DEVELOPING INNOVATIVE SUPPORT
PROGRAMS**

Erasmus Plus program, Strategic Partnerships

REPORT

TRANSNATIONAL PROJECT MEETING

MADRID SPAIN

15 JUNE – 16 JUNE 2015



Participants:

Silvia Berbec Project Manager Association Pro Refugiu

Gabriela Ionescu Trainer Association Pro Refugiu

Svetlana Porche Project Manager Caritas Prague

Anna Zemkova Trainer Caritas Prague

Cristina Fernandez Project Manager Association Trabe Spain

Clara Fova Trainer Association Trabe Spain



Erasmus+



Penelope Pineira Trainer Association Trabe Spain

Itxaso Sasiain Trainer Association Trabe Spain

TOPICS DISCUSSED

On 15 June 2015

Association Pro Refugiu project manager had a meeting with Trabe project manager (Cristina Fernandez) and financial manager (Pedro Ara). Discussions were focus on the accountancy system kept by Trabe in relation with the costs made under the project, double entry bookkeeping, the money spent by the Spanish partner in the period January 2015 – June 2015, what necessary documents are to be sent to the applicant organization as supporting financial documents).

On 16 June 2015

Pro Refugiu & Trabe & Caritas project managers and trainers attended the discussions. The debated topics consisted in:

- 1. The status of the online platform (output 1).** Participants agreed that each partner organization has to contribute in uploading documents concerning human trafficking in the section Resources/Publications. Each partner will appoint 1 person to upload such information in the next months.
- 2. The dissemination process among stakeholders:** applicant and partners will send informative emails to national stakeholders about the project's next events (after each joint event will be organized).
- 3. The status of elaborating the training manual (output 2).**

Chapter 1 was elaborated already by the Romanian trainers.

Chapter 2 was already elaborated by the Romanian, Spanish and Czech Trainers.

Chapter 3 is still under development. A further data needs to be inserted on techniques and tools that can be used in psychotherapy for child/youth victims and about Child Friendly Justice.

Chapter 4 is still under development. Romanian and Czech trainers are elaborating on coaching aspects and Spanish on peer to peer ones.

The Czech and Spanish trainers will send the parts of the manual to which they are working to the Romanian trainers that will have as task to put all parts together and elaborate the manual in a final version and after circulate it to the rest of partners for a final feedback upon the content.

The manual will be ready until the organization of the first joint staff training event in Romania (September 2015).

4. Joint Staff Training Events



Erasmus+



Applicant and partners agreed upon the following periods

Romania Training, 21-25 September 2015

Czech Republic Training, 23-27 November 2015

Spain Training 8-12 February 2016

The initial dates inserted in the project application are not available anymore, due to the busy events schedule all partners have in comparing with the original mentioned period.

Partners decided upon the major aspects that will take place when implementing the joint event, remaining that in the next period based on email correspondence to agree upon the final version of each event agenda.

Each partner organization as host will handle organizational aspects: elaborate draft agenda and circulate it among all partners for comments/suggestions; provide to participants information upon transport, accommodation, contact local stakeholders to establish meetings during the joint event in each country.

Romania: context of human trafficking (as Romania is one of the EU origin countries for victims); important principles/rules legal professionals need to take into consideration when working with child victims' trauma and healing, code of conduct psychologists and social workers should have when working with child/youth victims. Also in order for partners professionals to have a more in-depth knowledge on the THB phenomenon in this region 2 relevant meetings will be arranged to take place at National Agency against Trafficking in Persons and Ministry of Justice Probation Department. How participants can use the project website.

Czech Republic: context of human trafficking in Czech Republic; meetings with local stakeholders (NGOs and institutions); coaching and how professionals working to assist child/youth victims can use some techniques related to coaching process to help the target group in their rehabilitation process.

Spain: context of human trafficking in Spain; meetings with local stakeholders; what is peer to peer, practical experience of using this methods from Trabe organization; practical cases on THB victims assistance.

5. Reporting: all partners will send until July a financial declaration with all costs made monthly. The paper will be send to the applicant. The applicant will elaborate in August an interim report that will be sent to the Romanian National Agency with what was implemented from the starting moment of the project until August 2015.